Date: 6/12/2006
Contract: 62594 Authorization: 2 A

County: Cook

Section: (1717&1818)K

Route: FAI 94

District: 1

Project: ACIM-94-3(352)61

Description: 0.49 MILE OF CONSTRUCTION OF AUXILIARY LANES WITH
VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), ADDITIONAL RAMPS,
RETAINING WALL CONSTRUCTION, SIGNING AND LIGHTING ALL ALONG F.A.l.
ROUTE 94 (DAN RYAN EXPRESSWAY) FROM 79TH STREET TO 83RD STREET IN
CHICAGO.

Contractor: Walsh Construction of Illinois

Awarded Contract Value: $12,719,476.49

Authorization Amount: $31,420.40

Description and Reason for Change: Hazardous/Controlled Waste Investigation &
Cleanup

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because provision for this work is included in the
original contract.





